State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: Octaber 1, 2003

Project ID  0092-03-07
Project Title Transit Benefit Sector Analysis

Approved Starting Date (Contract Date): January 6, 2003
Estimated Completion Date: 9 months

Primary Investigator: HLB Decision Economics, Inc.
WisDOT Technical Contact: John Etzler
Administrative Contact: Nina McLawhorn

Description: The impacts (costs/benefits) of transit to specific economic sectors (e.g., education, retail, manufacturing
and medica) in Wisconsin remains largely unknown and unquantified. A detailed sector analysis will assess the
importance of trangit to Wisconsin communities and the state' s continued economic growth.

Project Cost: $100,000
Expendituresfor current quarter: $27,117.76 (does not include September expenses)
Total Expendituresto date: $ 83,957.20

Per cent Complete: 90%

Progress This Quarter: (Includesproject committee meetings, work plan status, contract status, significant progress, etc.)

Oversight Committee reviewed and submitted comments on fina drafts of reports
Presentation on study results was made to Oversight Committee by consultant
Initial results of study were presented during the 2003 MN/WI Transit Conference in Duluth, MN

Work Next Quarter: (Includesproject committee meetings, work plan status, contract status, significant progress, etc.)

Receipt of fina reports

Completion of executive summary

Final presentation to be made — audience yet to be determined
Printing and distribution of study results

Circumstances Affecting Progr ess/Budget:

An amendment to the contract with HLB Decisions Economics, Inc. has been requested. The amendment would provide
an additional $6,000 for the completion of the study and extend the length of the contract to March 1, 2004. The additional
funds were requested to include a section in the final report on the costs associated with providing public transportation
sarvices in Wisconsin. The extension was requested to allow adequate time to schedule a presentation presented by the
consultant to appropriate stakeholders. A decision as to when and where the final presentation will be made is being held-
off until the fina report is received.

Gantt Chart attached: Yes X No




